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Research principal investigators and/or project managers should complete a quarterly progress report (QPR) for each calendar 
quarter during which the projects are active.  

 

WisDOT Research Program Category 

 Policy Research 

 Wisconsin Highway Research Program 

 Other:        

Report Period (enter year and check which quarter) 

Year: 2014 

 Quarter 1 (Jan 1 – Mar 31)   Quarter 3 (Jul 1 – Sep 30) 

 Quarter 2 (Apr 1 – Jun 30)   Quarter 4 (Oct 1 – Dec 31) 

Project Title 

Static Pile Load Tests on Driven Piles into Intermediate-Geo Materials 

WisDOT Project ID 

0092-12-08 

Principal Investigator Name 

James Long 

Project Oversight Committee Chair Name 

Jeff Horsfall 

Project Start Date (m/d/yyyy) 

1/16/2012 

(Area Code) Telephone Number 

217-333-2543 

(Area Code) Telephone Number 

608-243-5993 

Original End Date (m/d/yyyy) 

7/17/2013 

Email Address 

jhlong@illinois.edu 

Email Address 

Jeffrey.Horsfall@dot.wi.gov 

Current End Date (m/d/yyyy) 

4/31/2015 

 

Project Schedule Status (check one) 

 On Schedule         On Revised Schedule         Ahead of Schedule         Behind Schedule 
 

Project Budget Status 

 

Project Description   

The objective of the research is to develop and perform static pile load test at sites in Wisconsin and evaluate the results 
for piles driven into intermediate Geomaterials.  Two different locations in the state have been identified.  The H-piles shall 
be driven into IGM under current WisDOT design and construction standards.  The static pile load tests, with 
PDA/CAPWAP analysis will help the department better understand the conditions of driving H-piles in IGM.   

 
Progress This Quarter (includes meetings, work plan status, contract status, significant progress, etc.) 

We are continuing to review the analyses results for the static and dynamic load tests. We are currently reviewing other 
work on piles in intermediate geomaterials as well as reviewing the results of driving production piling at the locations in 
which piles were tested. Results of current analyses were presented at a project meeting with WisDOT engineers on 9/29 
in Madison.   

 
Anticipated Work Next Quarter 

We anticipate submitting the first draft of the research report this quarter. We are including work conducted during 
production pile driving near the 7 existing load test sites and additional dynamic testing performed during installation of 
production piling. We will also be reviewing other work on piles that have been driven into IGMs.   

 
Circumstances Affecting Project or Budget 

The completion date is April 30, 2015. There have been no circumstances that have occurred this quarter to affect project 
timing or budget.  

 
Attach / Insert Gantt Chart and Other Project Documentation 

*   

 
 
(*enter text) 

 

Total 

Project Budget 

Expenditures Current 
Quarter 

Total Expenditures % Funds Expended % Work Completed 

$95,000.00 $8,578.08 $61,469.09 65% 85% 
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